

# Contents



Foreword	v
Preface	vii
Introduction	1
<hr/>	
<b>Part 1. Operations of the Onchocerciasis Control Programme in West Africa</b>	<b>3</b>
<hr/>	
<b>1 Onchocerciasis and its impact</b>	<b>5</b>
The agent and clinical manifestations of onchocerciasis	5
The vector	6
Control of transmission and of onchocercal manifestations	7
The impact of onchocerciasis on health and socioeconomic conditions	8
<b>2 The genesis of the Onchocerciasis Control Programme</b>	<b>10</b>
Early attempts to control onchocerciasis	10
Events leading to the establishment of OCP	10
<b>3 Structure, functional organization and operations of OCP</b>	<b>16</b>
The Steering Committee/Committee of Sponsoring Agencies	17
The Joint Coordinating Committee/Joint Programme Committee	20
Expert advice	22
Support and collaboration	25
OCP functional entities, their mode of action and their operations	29
<b>4 Planning, programming, reporting and evaluation within OCP</b>	<b>47</b>
Long-term planning	47
Medium-term planning	48
Annual programming	49

Reporting	49
Evaluation	50
<b>5 Achievements and impact of the Programme</b>	<b>54</b>
Examples of operational achievements	54
Impact on health	55
Impact on socioeconomic development	56
Impact of OCP training	58
Achievements in the field of research	59
Use of OCP expertise outside the Programme area	60
Other achievements	60
<hr/>	
<b>Part 2. Management of OCP</b>	<b>63</b>
<hr/>	
<b>6 Managerial aspects of the Programme</b>	<b>65</b>
Basic considerations	65
Conditions for launching OCP	66
Programme management and the objective of OCP	67
Managerial aspects of planning and programming	69
Management and implementation	73
Managerial aspects of evaluation	95
Adjustment	97
Summary	99
<b>7 Devolution</b>	<b>101</b>
Annex 1. Donors to OCP	105
Annex 2. Number of staff and budget by unit within OCP, 1994	106
Annex 3. Number of OCP fellowships, by country and field of study, 1974–93	107